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Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: July 10, 2007
CCC Members
From: State Street Project Team CC: File
Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall

Sandy, UT
Subject: CCC Meeting #13 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,gsde notify Crystal Garstang.

CCC Meeting #13 was held at Sandy City Hall on HagsJuly 10, 2007 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:

* Wallace Bowler, Community Coordinator * Marwan Farah, UDOT Region 2 Resident

= Jim Derrick, Larry H. Miller Engineer

= Janny Herron, America First Credit Union * Evelyn Tuddenham, UDOT Region 2 Public
= Trina Klinger, Sandy City Involvement Coordinator

* Eric Wells, BD Medical * Crystal Garstang, Public Involvement

= Joe Woolley, Western Quality Concrete (Lochner)

* Adan Carillo, UDOT Communications
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thepistase contact Crystal Garstang.

I. Welcome/Introductions
* The meeting attendees were welcomed and introdihemdselves and the business/organization they
represent.

Il. Update on Other Projects in the Area
. Updates on other projects in the area as follows:

I-15 Lane Addition under 10600 South: The lane addition project is substantially complete
Seeding and pavement grinding are tasks that witddmpleted in the next few weeks. Minor
traffic impacts may be necessary to complete thogkw
State Street TRAX Bridge: Crews are tying rebar and placing concrete fonthe bridge. The
project will construct a second TRAX line, repldbe existing bridge, improve the drainage and
grade of State Street, and widen State Street.pfdject will be underway through early 2009.
For more information regarding this project visip://www.udot.utah.gov/TRAXBridge/, call (801)
673-0774 or emaittaxbridge@comcast.net.
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700 East, 9400 South to Carnation: The project is substainally complete. Crews arishiing the
punch list items. All lanes are open to traffiEor more information on this project, please call

(801) 904-4022 or emaiboeastproject@urscorp.com. You can also visit the project website at:
http://www.udot.utah.gov/700east.com.

Sandy City Projects: Many hotel and office building projects are undeywaSandy City.

Ill. Public Involvement Activities
= The project team has been answering phone calls)seand attending stakeholder meetings as
necessary.

IV. Construction Activities
Current construction activities include:
»= 10600 South
Traffic control will stay in place for storm draplacement and roadway widening. This is
expected to last approximately two months.
Two lanes are open westbound on 10600 South &ttie Street intersection.

= Curb and gutter will be placed next week from 108@ith to the South Towne Expo Center.
Pavement will be placed from 9000 South to 1000@tsbeginning Wednesday. A traffic switch will
follow once crews have painted the new traffic en€urb and gutter and sidewalk placement will
follow on both sides of State Street between 90@@tSand 10000 South.

»= The joint utility trench construction is underwagtiveen 9400 South and 9000 South. The trench will
be constructed on the west side of the roadwaye tiénch is anticipated to be complete by the énd o
July.

= Rotomill and overlay between 10000 South and 1(&&@h will begin in mid to late August. This
construction is expected to last approximately fwaeks. Sandy City has requested additional
pavement rotomill and overlay on the east and wiést of the State Street and 10600 South
intersection.

= Questar Gas crews are mostly complete with thelmghvpressure gas line within the project limits.
Rocky Mountain Power is working to install new iillines in the joint utility trench between 10000
South and 10600 South. Crews have begun to rethewgtility poles along the corridor. Comcast,
Qwest, and Questar are also working to installisesvin the joint utility trench between 10000 Sout
and 10600 South.

V. Incentive
= The CCC members voted on the incentive. The wsitédappen again in August and October to
adjust for the construction schedule. The votdistake place every other month after October and
will last through the end of the project.

VI. Next Meeting
= The next meeting will be held on August 14, at 880in the Multi-Purpose Room on the third floor
of the Sandy City Offices at 10000 South Centenfraakway.
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